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P u r p o s e
In December 1999, the King County Council adopted Ordinance 13680, which
comprehensively updated King County’s Comprehensive Water Pollution Abatement
plan. This update, termed the Regional Wastewater Services Plan, is a 30-year capital
improvement program designed to provide wastewater capacity for this region’s rapidly
growing population and protect its aquatic resources.

Ordinance 13680 requires the King County Executive to report semiannually to the King
County Council and King County Regional Water Quality Committee about progress in
siting and constructing new wastewater facilities. This report, in conjunction with a
briefing to the Council and RWQC, partially satisfies the semi-annual reporting
requirement. The Executive will provide a more detailed annual report in December 2000
to satisfy the full requirement.

This report summarizes progress made in implementing the six major components of the
Regional Wastewater Services Plan, including treatment, conveyance, inflow and
infiltration, combined sewer overflows, biosolids, and water reuse. It also provides an
update on King County’s efforts to modify the capacity charge legislation.

Tr e a t m e n t  im p r o v e m e n t s
On March 6, King County’s Department of Natural Resources (KCDNR) signed a
contract with CH2Mhill and its sub-consultants to assist the county in siting the new
North Treatment Plant and its associated conveyance facilities. The County also
finalized a contract with Parametrix to conduct oceanographic studies for siting the North
Treatment Plant Marine Outfall. Collectively, the treatment plant, conveyance pipes, and
marine outfall are referred to as the North Treatment Facilities (NTF).

During April, May, and June, NTF staff and consultants conducted Leadership
Interviews with over 80 regional and community leaders in King and Snohomish
Counties. The interviews provided a forum for discussing our proposed siting process and
the development of a siting advisory committee. The NTF team will also host Focus
Groups in early June with individuals selected at random from within the treatment plant
siting area. Feedback from these groups will help us better understand and address
people’s issues, concerns, and suggestions. The first series of public workshops is
planned for June. A summary of what we heard in the leadership interviews and focus
groups will be available in late June.

Also in June King County Executive Ron Sims and Snohomish County Executive Bob
Drewel will appoint members to a Siting Advisory Committee to advise them on siting a
new regional wastewater treatment facility, conveyance system and marine outfall. The
committee will be made up of regional leaders and will have the following
responsibilities.

 participate in developing site-selection criteria to be forwarded to King County
Council in September for approval

 advise County Executives on project issues such as process oversight,
development of alternatives, potential partnerships and criteria application
process(es)
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 represent their organization's positions and share committee findings with those
they represent

 support and participate in public involvement efforts and project workshops that
will narrow the number of potential sites during the 3-year siting process

By the end of 2000, we hope to narrow the number of treatment plant sites to 10-15 and
then begin work to develop system packages that include conveyance alignments and
outfall locations. By the end of 2001, we hope to narrow the number of system packages
to 3 – 5, begin the environmental impact statement, and in December of 2002, select the
preferred system package.

See the appendix for siting area map, a list of proposed members for the Siting Advisory
Committee, and newspaper articles related to the NTF siting process.

C o n v e y a n c e  i m p r o v e m e n t s
King County DNR made progress on several conveyance projects identified in the
Regional Wastewater Services Plan, as summarized below. Cost information for these
projects is provided in Table 1.

N orth-end safeguards
Several projects were completed or are underway in the North end that will protect
against overflows into Lake Washington and protect residents in that area. The North
Creek Pump Station and associated conveyance was completed late in 1999, restoring
the north-end system to a 20-year-storm design standard. This level of protection will
extend through the year 2010 by constructing the 6 million-gallon North Creek Storage
facility, which is expected to be operational in March 2003. The King County Council
approved procurement waivers in March to expedite contracting with an experienced
consultant for this facility, allowing early design and mobilization of a construction
contractor. Design work for the storage facility began in May.

The environmental process is complete and permits have been issued to install sensors on
the flap gates of the Kenmore Interceptor. The flap gate sensors will be attached to a
custom-made buoy with radio telemetry equipment installed. If a flap gate opens, the
buoy will transmit a signal to West Point Control indicating a possible overflow into Lake
Washington. The operators will then take actions to correct the problem and notify the
appropriate entities of the situation.

A temporary, trailer-mounted emergency generator is now in place at the Kenmore
Pump Station, providing power to fully operate the pump station in times of crisis.
KCDNR expects to receive a permit soon for the building that will house the permanent
generator. We will solicit construction bids in July, and the permanent generator should
be in place late in the year 2001.

The King County Council directed and authorized a Seismic Vulnerability Study as part
of the Regional Wastewater Services Plan. We approved a final consultant scope to
complete the first phase of this work to assess the vulnerability of underwater wastewater
pipelines to earthquake damage and to recommend short- and long-term protective action
if warranted. The study, which began in May, will assess pipe sections under Lake
Washington, Lake Sammamish, the Ship Canal, sloughs, rivers, and creeks. The Kenmore
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Interceptor (a.k.a. Lakeline) receives the first priority for this study with the remainder of
the system analyzed by 2002. We expect the first report to be completed in the fourth
quarter of this year.

O ther conveyance im provem ents
The Conveyance System Improvement (CSI) Program made progress on a number of
projects during this reporting period.

 we completed planning for the Pacific Pump Station in south King County and
have started design work

 we continue to evaluate options to divert excess flows from the Sweyolocken
Pump Station with possible assistance from the City of Bellevue

 we began developing conceptual planning-level alternatives for the North Lake
Interceptor

 we began planning to upgrade portions of the Tukwila Interceptor and Tukwila
Freeway Crossing under the I-5/I-405 freeway near Tukwila

 we continue to consult with the Shoreline and Highlands sewer districts to
identify capacity constraints and to specify direction for pre-design and design at
the Hidden Lake Pump Station and in sections of the Boeing Creek Trunk

 we continue to coordinate with local agencies in the Mill Creek and Green River
basins in south King County in an effort to select alternatives for needed
wastewater improvements in King County systems while supporting local system
development

 we are halfway complete on the final design work to repair earthquake damage
and upgrade Section 1 of the East Side Interceptor and we expect construction
to begin in the year 2001

Table 1
Estimated costs for conveyance improvements

LISTING OF FACILITY IMPROVEMENTS  TOTAL COST

North Creek Pump Station & conveyance 33,000,000

North Creek Storage 30,000,000

Kenmore Interceptor flapgate sensors 200,000

Kenmore Pump Station emergency generator 1,400,000

Seismic study 500,000

East Side Interceptor Section 1 upgrade 6,000,000

R e d u c i n g  in f lo w  a n d  in f i lt r a t io n
In January, KCDNR contracted with Earth Tech and a team of subconsultants to begin
metering wastewater flows, identifying pilot projects to control I/I and developing a long-
term comprehensive regional program for reducing I/I. The consultant team established
its project office in January and by March had installed 75 flow meters in the County
interceptor system. These meters will operate for 14 months capturing new baseline flow
data. By Fall 2000, the team will install another 135 flow meters on or near the County’s
interceptors to provide information to verify service basin flows and to measure and
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document actual flows from each local agency. Earth Tech’s local area managers will
work with each of the 34 local sewerage agencies to place an additional 529 flow meters
throughout local systems this fall. These flow meters will operate for about ten weeks and
isolate flows to individual mini basins within local sewer systems.

In late February, about 70 people, including local agency, political, policy and technical
representatives, consultants, and County staff participated in the first of twelve regional
workshops leading to the formulation of a long-term I/I control strategy. Participants held
roundtable discussions about pilot project selection criteria, reimbursement criteria for
pilot projects, agency equity issues, local agency coordination, communication and
briefings, and I/I assessment protocols. Councilmember David Irons addressed the
workshop participants.

During a second workshop in April the local agency representatives approved the
selection criteria they will use for selecting up to 10 pilot projects. These pilot projects
will be sent to the council for review and approval per RWSP Policy I/IP-2:1. County
Councilmember and RWQC Chairwoman Louise Miller addressed the workshop
participants.

R e d u c i n g  c o m b i n e d  s e w e r  o v e r f lo w s
In June, KCDNR will complete its first CSO Program Update as required by the
Department of Ecology. This update, due every five years as part of the West Point
NPDES permit renewal application, describes the Division's progress on its CSO program
to date, identifies its program for the next five years, and provides a vehicle for
requesting changes in the overall CSO program. It also identifies potential impacts to the
RWSP from developing regulations and initiatives such as the Endangered Species Act,
Total Maximum Daily Loads, and contaminated sediment management. The Update also
looks at developments in CSO control technology.

KCDNR completed a draft sediment management plan that identifies seven CSO
locations where sediment will require some level of clean up activity. Two of the sites are
located within the area being considered for a Superfund listing. The County, together
with the City of Seattle, the Port of Seattle, and Boeing are successfully negotiating with
EPA and Ecology to prevent a Superfund listing for the Lower Duwamish River. The
group proposed an alternative approach to cleaning up contaminated sediments in the
waterway. This approach is outlined in a Draft Scope of Work for Remedial
Investigation/Feasiblily Study and a Draft Administrative Order on Consent. These
documents are ready for public review and comment, and agreement on them is expected
by late summer. The study will then take about two and one-half years. In parallel with
the RI/FS, early remedial actions will be considered.

R e c y c l in g  b io s o l id s
KCDNR continues to test and assess three new biosolids processing technologies that
have the potential to replace digesters, reduce the number of digesters, reduce truck
traffic, and otherwise minimize the potential impacts of solids processing at our
wastewater treatment facilities. The results of these assessments will help us make
decisions about solids handling at the West, South, and North Treatment Plants.



5

E x p l o r in g  an d  in c r e a s in g  w a t e r  r e u s e
Reclaimed Water Stakeholder Task Force and Demonstration Program. After the
RWSP was adopted, KCDNR initiated a process to develop criteria to evaluate potential
satellite treatment facilities and to solicit ideas and information concerning potential
reclaimed water projects. The goal of the County’s reclaimed water program is to “use
reclaimed water to assist the region to balance water resource needs of the environment
and people.” Initiating a stakeholder strategy at the onset of the program will provide a
broad acceptance of the program and resulting demonstration projects.

The Stakeholder Task Force consists of representatives from the Association of Sewer
and Water Districts, Cascade Water Alliance, Cities of Bellevue and Seattle, Suburban
Cities, KCDNR, State Departments of Health and Ecology, University of Washington,
Center for Environmental Law and Policy, and the Muckleshoot Tribe. KCDNR has
requested written project nominations from public and private parties that are interested
in partnering to implement water reuse projects consistent with the criteria established
through the Task Force process.

KCDNR received 12 nominations for water reuse demonstration projects in Bellevue,
Newcastle, Issaquah, Covington, North Creek, Tukwila, the University of Washington,
and near the Sammamish River. DNR is reviewing the nominations using the criteria
developed by King County and the Stakeholder Task Force. The results of this review
will be included in the Reclaimed Water Work Program to be submitted to the King
County Council and Regional Waster Quality Committee later this year.

KCDNR is also developing a public outreach strategy as part of the Stakeholder Task
Force Project. The purpose of this strategy is to ensure the successful development of a
reclaimed water program that is consistent with the schedule of having the first reuse
satellite plant built by 2005.

Technology Demonstration Program. KCDNR initiated a water reuse technology
demonstration facility designed to develop information about the effectiveness,
operability, and cost of technologies that have the potential to:

 reduce the costs of producing “Class A” reclaimed water at small, upstream
“satellite” plants for commercial/irrigation uses

 cost-effectively remove nutrients, pathogens, organics, and other contaminants
from wastewater as may be necessary to make reclaimed water suitable for
discharge to freshwater to supplement surface water supplies

The demonstration facility will combine technologies into fully operational process
systems with the potential to meet process objectives. Design of the facility and related
utilities is 90 percent complete, and the facility is expected to be operating in March
2001.

F in a n c i n g  –  c a p a c it y  c h a r g e
At the time of RWSP adoption, the Washington State statute governing capacity charges
included provisions that constrained the County’s ability to pursue a policy of growth
pays for growth; namely,
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 the capacity charge could not exceed $10.50 through the year 2001

 the capacity charge could not exceed one-half of the Residential Customer
Equivalent (RCE) rate after the year 2001

 the capacity charge could be set based only on facilities identified in the pre-1989
comprehensive wastewater plan

In recognition of these constraints on growth paying for growth, the King County Council
adopted financial policy FP-12 in Ordinance 13680 to pursue changes in the legislation.

FP-12: Existing and new sewer customers shall each contribute to the cost of the
wastewater system. To implement this policy, rate and capacity charge
methodology will be adopted by the council, after consultation with the RWQC,
consistent with state law.

1. King County shall maintain a uniform monthly sewer rate expressed as
charges per residential customer equivalent for all customers. Costs of
infrastructure improvements for new customers shall be recovered by a
capacity charge.

2. King County shall pursue changes in state law to attain greater flexibility in
setting capacity charges. In 2000 King County shall seek to achieve the
authority to set such charges locally, in the same manner granted to cities and
towns. Within six months of achieving the authority to set such charges
locally, the executive shall propose for consideration by the council, after
consultation with the RWQC, explicit policies for setting the capacity charge
including recommendations to achieve growth paying for growth. Upon
implementation of these explicit policies, the Seattle combined sewer
overflow benefit charge shall be discontinued.

In compliance with this policy, King County successfully pursued changes to the capacity
charge enabling legislation in House Bill 2528 that was signed by the Governor on March
27 (see appendix). The bill becomes effective June 8, 2000. The new statute deletes the
old constraints on the structure and level of the capacity charge. The County’s ability to
set a capacity charge will be more in line with the capacity charge legislation governing
municipalities.

Proposed policies will be formulated over the summer and forwarded by the County
Executive within the required six-month time frame.
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A p p e n d ix

1. Map showing the siting area for the North Treatment Plant

2. List of proposed members for the Siting Advisory Committee

3. House Bill 2528

4. Copies of newspaper clippings related to the North Treatment Facilities siting process
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